
Most of the pavement has beeninstalled on the east lanes of S.1st Street and crews from Plattconstruction will begin pour-ing the east sidewalks thisweek.The plan calls for sidewalk in-stallation to begin at MapleStreet and move southward toLincoln Avenue returning tocomplete the segment north ofMaple to Mitchell Street.   Side-walk work will take approxi-mately two weeks to complete.

I N S T A L L A T I O N  O F  E A S T  S I D E W A L K  B E G I N S

R E B U I L D I N G  F I R S T S T R E E T
A  P U B L I C A T I O N  O F  T H E  C I T Y  O F  M I L W A U K E E  D E P A R T M E N T

O F  P U B L I C  W O R K S

www.city.milwaukee.gov/mpw/supportforbusiness/Projects.htm

2010
PROJECT SCHEDULE

►   Stage One:
Late April to mid–JulyConstruct west side of road-way, sidewalk, curbs andgutters.  COMPLETE
►   Stage Two:
Mid-July to mid-OctoberConstruct east side of road-way, sidewalk, curbs andgutters.
Completion: Mid November
2010

Project Contacts

Resident EngineerSteve GraetzCommunity Engineering andBuilding Services414-313-5965
Community LiaisonKris MartinsekMartinsek & Associates414-769-0400 (office)martinsek.firststreet@gmail.com
Project Field OfficeLincoln Warehouse2018 South First Street

H O W  T O  S T A Y  I N F O R M E D
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next construction progress meeting,2:00 p.m., Wednesday, October 20,  atthe Lincoln Warehouse, 2018 SouthFirst Street.Information on the city’s constructionprojects is also available on the De-partment of Public Works website atthe web address listed above.

If you have general questions or needsomeone to advocate on your behalfwith the Department of Public Works,contact Kris Martinsek, the Commu-nity Liaison for the project, at thephone number or email listed at left .If you want first hand information onthe progress of the project, attend the

Above: Resident Engineer  Steve Graetz  works with James
Boyd just south of Mitchell preparing for  the installation of

the east sidewalk .

Zignego crews will continue theirwork paving the intersections  inquadrants and completing the me-dians.  With good weather, thebulk of the paving of the roadwayand sidewalks should be completeby October 22.The remaining work includinglandscaping and pavement mark-ings will follow with project com-pletion scheduled for mid-November 2010.

R O A D W A Y  P A V I N G  N E A R I N G  C O M P L E T I O N

Above: View of S. 1st Street looking south from Maple
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